Page 1 of 2

Radiogram 6086u Form 24 for 07.08.03
Installation of Satellite Navigation System ACH-2401
| GMT | Crew | Activity
|06:00—06:10 |Morning inspection
06:10-06:40 Post-sleep
06:40-07:30 IBREAKFAST
07:30-08:00 |Prep for work
08:00-08:15 |Dai|y planning conference (S-band)
|08:15—08:55 |CDR |Microbia| environment monitoring (sampling)
08:45-09:25 |FE-1 Maintenance of COX
08:55-09:35 |[CDR Creating Norton GHOST 5.1D boot floppy (S-band)
09:25-09:35 |FE-1 Setup for PAO event
|09:35—09:45 |Prep for PAO event
09:45-10:05 |Educationa| PAO event for NASDA (S + Ku-band)
|FE-1 |Inspection of LAB smoke detectors
10:05-11:35 Cloning of Laptop1 file system for Norton GHOST 5.1D boot floppy / Tagup
CDR with ground specialist (S-band)
11:35-11:40 |Inspection of BPT1K-1 separator
111:35-12:50 |FE-1 Physical exercise (CEVIS)
111:40-12:40 |CDR Physical exercise (TVIS-2)
112:50-13:50 | ILUNCH
113:50-15:40 CDR |Installation of Satellite Navigation System ACH-2401
113:50-14:30 IMS file prep
14:30-15:30 |FE-1 Inspection of microbial filter and smoke detectors in A/L
15:30-16:00 |Inspection of NODE1 smoke detectors
|15:40—15:50 |CDR |On MCC GO: re-mating of TLM connectors to BUTC2-12
15:50-16:20 |Insta|lation of Satellite Navigation System ACH-2401 (closeout ops)
|16:00—16:10 |FE-1 |EKAM lens change
16:10-16:50 |File server/SSC4 troubleshooting
116:20—16:25 [EXPRESS Rack 2: Laptop powerdown
16:25—16:45.CDR J’Viensctig\:‘V)SM Audio Subsystem (CTTC) after the relay unit R&R (backup
16:45-17:00 |Private medical conference (S+Ku-band)
116:50—17:00 |FE-1 Transfer of TVIS/RED files to MEC
117:00-18:30 |CDR Physical exercise (TVIS-2)
17:00-18:15 FE_1 Physical exercise (RED)
18:15-18:30 Daily plan review
18:30-18:45 R
‘ |FE-1 |Private medical conference (S+Ku-band)
|18:45—19:00 |Dai|y planning conference (S-band)
19:00-19:30 |Prep for work
19:30-20:00 IDINNER




20:00-20:30
20:30-21:30
21:30-06:00
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|Dai|y food prep

|Pre-s|eep

'SLEEP

NOTE: See OSTP for references to US activities.

End of radiogram



